Grantee: Atlanta, GA

Grant: B-08-MN-13-0001
January 1, 2017 thru March 31, 2017 Performance Report
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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

Grant Award Amount:
$12,316,082.00

LOCCS Authorized Amount:
$12,316,082.00

Total Budget:
$14,930,613.70

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Obligation Date:

Contract End Date:

03/17/2013

Grant Status:
Active

Estimated PI/RL Funds:

$2,614,531.70

Award Date:

Review by HUD:
Reviewed and Approved

QPR Contact:
Charlene Braud

This Report Period To Date

N/A $14,480,746.46
$0.00 $14,480,746.46
$0.00 $14,435,193.50
$0.00 $13,773,034.15
$0.00 $11,723,287.22
$0.00 $2,049,746.93
$0.00 $2,200,491.61
$0.00 $13,653,932.66
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Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Most Impacted and Distressed Threshold (Projected)

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required

$0.00
$1,847,412.30
$1,231,608.20

$0.00
$15,712,034.81

To Date
0.00%

0.00%
$15,712,034.81
$0.00
$1,330,545.29

$0.00 $1,330,545.29
$0.00 $0.00

Target Actual
$3,079,020.50 $4,068,431.16

The City of Atlanta Office of Housing and Community Development continues to rehabilitate and dispose of
properties under this award for the purposes of rental and homeownership.

LBA’s governing board approved the release of the RFQ for developers. LBA anticipates certifying and selecting
qualified developers for the LBA pool, as well as releasing a Phase 6 bid package during the second quarter of

2017.

Project Summary

Project #, Project Title This Report Period

Program Funds

Drawdown

2008-NSP1-ADMN, Planning/Administration

To Date
Project Funds Program Funds
Budgeted Drawdown
$0.00 $1,331,608.00 $1,052,572.87
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2008-NSP1-ARD, Aquisition/Rehab/Disposition
2008-NSP1-DEMO, Demolition
2008-NSP1-FIN, Financing

2008-NSP1-LBA, Land Banking

2008-NSP1-REDV, Redevelopment

$0.00
$0.00
$0.00
$0.00
$0.00

$8,695,187.39
$301,850.00
$410,000.00
$927,436.61
$3,000,000.00

$7,117,789.65
$301,850.00
$390,231.33
$830,962.09
$2,029,881.28

.
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Activities

Project #/ Title: 2008-NSP1-ARD / Aquisition/Rehab/Disposition

Grantee Activity Number:
Activity Title:

Activitiy Category:

25210408.104.220131844 (RHB) LH25

Partnership for the Preservation of Pittsburgh

Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number:
2008-NSP1-ARD
Projected Start Date:
03/05/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Project Title:
Aquisition/Rehab/Disposition

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
Partnership for the Preservation of Pittsburgh

Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $232,591.76
Total Budget $0.00 $232,591.76
Total Obligated $0.00 $232,591.76
Total Funds Drawdown $0.00 $232,591.76
Program Funds Drawdown $0.00 $203,330.06
Program Income Drawdown $0.00 $29,261.70
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $224,921.14
Partnership for the Preservation of Pittsburgh $0.00 $224,921.14
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median

Income.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 5/4
# ELI Households (0-30% AMI) 0 1/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 5/4
# of Singlefamily Units 0 5/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 4/4 0/0 4/4 100.00
# Renter Households 0 0 0 4/4 0/0 4/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 25210408.104.220131844 (RHB) LMMI

Activity Title: Partnership for the Preservation of Pittsburgh

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2008-NSP1-ARD Aquisition/Rehab/Disposition

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $515,153.92

Total Budget $0.00 $515,153.92

Total Obligated $0.00 $515,153.92

Total Funds Drawdown $0.00 $507,578.30
Program Funds Drawdown $0.00 $506,939.53
Program Income Drawdown $0.00 $638.77

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $515,153.92

Partnership for the Preservation of Pittsburgh $0.00 $515,153.92
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To acquire blighted and vacant single family homes to be sold, lease-purchased or rented to households at or below 120% of
the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

1058 Hubbard St. - This property was transferred to REALG as a part of the PUSH Pittsburgh Iniative
790 Humphries St. - This property was transferred to REALG as a part of the PUSH Pittsburgh Iniative

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 17/18
7
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
17/18

17/18

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/0 0/18 0/18 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-ARD

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Achor Center

COA/Fulton County Land Bank Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

25210408.112.220131844 (RHB) 340 Holly LH25

340 Holly Street (FCCALBA/Achor Center)

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:

Achor Center

Jan 1 thru Mar 31, 2017 To Date
N/A $698,595.20
$0.00 $698,595.20
$0.00 $698,595.20
$0.00 $535,077.83
$0.00 $442,874.61
$0.00 $92,203.22
$0.00 $0.00

$0.00 $511,907.21
$0.00 $355,319.44
$0.00 $156,587.77
$0.00 $0.00

$0.00 $0.00

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

» The City and LBA are looking at various redevelopment strategies for this property and anticipates solidifying a disposition

strategy by the end of the second quarter 2017.

.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/12

Cumulative Actual Total / Expected
Low Mod Total Low/Mod
0/12 0/0 0/12 0

Amount
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Grantee Activity Number: 25210408.114.220131844 (RHB) LMMI

Activity Title: LBA Rehabilitation

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2008-NSP1-ARD

Projected Start Date:

03/05/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

11

Activity Status:
Under Way
Project Title:

Aquisition/Rehab/Disposition
Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Jan 1 thru Mar 31, 2017 To Date

N/A $1,275,000.00
$0.00 $1,275,000.00
$0.00 $1,275,000.00
$0.00 $1,161,479.48
$0.00 $784,737.64
$0.00 $376,741.84
$0.00 $312,495.59
$0.00 $1,209,969.81
$0.00 $1,209,969.81
$0.00 $0.00

$0.00 $32,494.50

Cumulative Actual Total / Expected
Total
5/5
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Cumulative Actual Total / Expected
Total
5/5

5/5

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 2/0 5/6 40.00
# Owner Households 0 0 0 0/0 2/0 5/4 40.00
# Renter Households 0 0 0 0/0 0/0 0/2 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 2008-NSP1-LBA / Land Banking
Grantee Activity Number: 25210408.114.220131844 (LBA)
Activity Title: COA/Fulton County Land Bank Authority
Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way
Project Number: Project Title:
2008-NSP1-LBA Land Banking
Projected Start Date: Projected End Date:
03/05/2009 03/04/2013
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
NSP Only - LMMI COA/Fulton County Land Bank Authority
Overall Jan 1 thru Mar 31, 2017 To Date
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Total Projected Budget from All Sources N/A $185,624.88

Total Budget $0.00 $185,624.88
Total Obligated $0.00 $185,624.88
Total Funds Drawdown $0.00 $185,624.88

Program Funds Drawdown $0.00 $176,138.47

Program Income Drawdown $0.00 $9,486.41
Program Income Received $0.00 $68,501.45
Total Funds Expended $0.00 $204,135.75

COA/Fulton County Land Bank Authority $0.00 $204,135.75

Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 32/6
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 32/6
# of Singlefamily Units 0 32/6

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-LBA
Projected Start Date:
03/05/2009

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

25210408.114.220131844 (LBA) Lamar/Wadley

Lamar/Wadley Project

Activity Status:

Under Way

Project Title:

Land Banking

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Jan 1 thru Mar 31, 2017 To Date
N/A $317,288.57
$0.00 $317,288.57
$0.00 $317,288.57
$0.00 $309,362.33
$0.00 $297,745.94
$0.00 $11,616.39
$0.00 $40,953.26
$0.00 $306,643.96
$0.00 $306,643.96
$0.00 $0.00

$0.00 $0.00

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatha

Activity Progress Narrative:

« The Fulton County/City of Atlanta Land Bank Authority (LBA) continues to maintain these properties, and has met with
several developers in reference to disposition. All offers were rescinded during negotiations, but the properties remain on the

market for sale.

15
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
5/5

Cumulative Actual Total / Expected
Total
40/40

40/40

Amount
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Grantee Activity Number: 25210408.114.220131844 (LBAD)

Activity Title: Land Bank Authority Disposition

Activitiy Category: Activity Status:

Land Banking - Disposition (NSP Only) Under Way

Project Number: Project Title:

2008-NSP1-LBA Land Banking

Projected Start Date: Projected End Date:

03/05/2009 03/04/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

NSP Only - LMMI COA/Fulton County Land Bank Authority

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $399,523.16

Total Budget $0.00 $399,523.16

Total Obligated $0.00 $399,523.16

Total Funds Drawdown $0.00 $367,272.87
Program Funds Drawdown $0.00 $357,077.68
Program Income Drawdown $0.00 $10,195.19

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $359,765.61

COA/Fulton County Land Bank Authority $0.00 $359,765.61
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

« 1153 Garibaldi St. — The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development was finalized and DCA issued the NTP for this property. Rehabilitation is anticipated to start during the second
quarter of 2017.

1135 Garibaldi St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development
was finalized, and DCA issued the NTP for this property. Rehabilitation is anticipated to start during the second quarter of
2017.

e 1155 Garibaldi St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development was finalized and DCA issued the NTP for this property. Rehabilitation is anticipated to start during the second
quarter of 2017.
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1146 Garibaldi St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development
was finalized and DCA issued the NTP for this property. Rehabilitation is anticipated to start during the second quarter of 2017.

« 1076 Hubbard St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development
has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and rehabilitation is
anticipated to start during the second quarter of 2017.

* 1058 Hubbard St. -This property was transferred from PCIA to REALG during this quarter. The Push Pittsburgh contract
between REALG and the Office of Housing and Community Development has been finalized and is routing through for
signatures. Transfer of property from LBA to REALG and rehabilitation is anticipated to start during the second quarter of 2017.

« 506 Mary St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development has
been finalized and is routing through for signatures. Transfer of property from LBA to REALG and rehabilitation is anticipated to
start during the secondquarter of 2017.

* 806 Humphries St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community
Development has been finalized and is routing through for signatures. Transfer of property from LBA to REALG and
rehabilitation is anticipated to start during the second quarter of 2017.

790 Humphries St. - This property was transferred from PCIA to REALG during this quarter. The Push Pittsburgh contract
between REALG and the Office of Housing and Community Development has been finalized and is routing through for
signatures. Transfer of property from LBA to REALG and rehabilitation is anticipated to start during the second quarter of 2017.

1179 McDaniel St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development
was finalized and DCA issued the NTP for this property. Rehabilitation is anticipated to start during the second quarter of 2017.

e 767 Welch St. - The Push Pittsburgh contract between REALG and the Office of Housing and Community Development
was finalized and DCA issued the NTP for this property. Rehabilitation is anticipated to start during the second quarter of 2017.

« All other properties in the LBA will continue to be maintained, and will be developed in future quarters.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 2 7/30
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 2 7131

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 2008-NSP1-REDV / Redevelopment

Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-REDV
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

25210408.114.220131844 (RDVA)
COA/Fulton County Land Bank Authority

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Jan 1 thru Mar 31, 2017 To Date
N/A $651,704.33
$0.00 $651,704.33
$0.00 $651,704.33
$0.00 $469,251.79
$0.00 $459,048.21
$0.00 $10,203.58
$0.00 $121,176.65
$0.00 $477,243.63
$0.00 $0.00

$0.00 $0.00
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Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/9

Cumulative Actual Total / Expected
Total
2/9

2/9

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/0 1/0 2/9 50.00

0 0/0 0/0 1/5 0.00

0 0/0 1/0 1/4 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
2008-NSP1-REDV

Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

339 Holly Street (LBA)

Activity Status:
Under Way
Project Title:
Redevelopment

25210408.114.220131844 (RDVA) 339 Holly LH25

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Jan 1 thru Mar 31, 2017 To Date
N/A $57,360.44
$0.00 $57,360.44
$0.00 $57,360.44
$0.00 $14,182.25
$0.00 $2,142.77
$0.00 $12,039.48
$0.00 $0.00
$0.00 $5,723.13
$0.00 $5,723.13
$0.00 $0.00
$0.00 $0.00

Quest CDO will continue to seek additional sources of funding to close the remaining gap in the upcoming quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-NSP1-REDV
Projected Start Date:
03/05/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

COA/Fulton County Land Bank Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

25210408.114.220131844 (RDVA) 339 Holly LMMI

339 Holly Street (LBA)

Areas of Greatest Need in the City Limits of Atlanta

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:
Redevelopment

Projected End Date:

03/04/2013

Completed Activity Actual End Date:

Responsible Organization:
COA/Fulton County Land Bank Authority

Jan 1 thru Mar 31, 2017 To Date
N/A $229,441.77
$0.00 $229,441.77
$0.00 $229,441.77
$0.00 $228,439.55
$0.00 $224,960.55
$0.00 $3,479.00
$0.00 $0.00

$0.00 $230,352.47
$0.00 $230,352.47
$0.00 $0.00

$0.00 $0.00

Quest CDO will continue to seek additional sources of funding to close the remaining gap in the upcoming quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance
Monitoring Visits

Audit Visits

Monitoring/Technical Assistance Visits

© O O O ©vu o

0
0
0
Technical Assistance Visits 0
0
0

Report/Letter Issued
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